
 

 

CESWG-OD-N       3 July 2001 
         Reference Notice 
         2001-13 
 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SABINE NECHES WATERWAY, TEXAS 
OUTER BAR AND BANK CHANNEL 

Dredging is complete. The Hopper Dredge “B.E. Lindholm” (Weeks) is now offsite. 
 

HSC – HOUSTON SHIP CHANNEL 
SIMS BAYOU TO TURNING BASIN & LIGHT DRAFT CHANNEL 

Plans are currently in preparation for emergency dredging of the Houston Ship Channel, 
Houston Turning Basin and a portion of the Light Draft Channel in response to Tropical 
Storm Allison. Updates will be forthcoming. 
 

HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU 
Dredging is complete, and the dredge “Millennium” (Renda) is now offsite. 
 

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a 
project for the Wilmington District and is not expected to return to Galveston District 
until late June or early July 2001. 
 
The dredge “George D. Williams” (Weeks), has arrived in preparation for emergency 
dredging near Exxon, in response to Tropical Storm Allison. Updates will be 
forthcoming. 
 
A subcontractor is also placing stone shore protection on the northeast and southeast 
banks of Alexander Island Placement area. 
 

HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 
Dredging HGNC is complete. Placement of shore protection is continuing on the back 
side of the new levees created at Atkinson Island Marsh. Barges are light-loading rock at 
approximately Beacon 23 on Cedar Bayou for this shore protection work. These are the 
coordinates of the corners of the lightering area: 

Pt # Latitude    Longitude   Northing   Easting 
    (NAD83)    (NAD83)    (NAD27)   (NAD27) 
1   29 40 43.97  94 56 41.26  693267.0  3287492.0 
2   29 40 43.16  94 56 42.41  693181.0  3287394.0 
3   29 40 40.33  94 56 37.30  692911.0  3287854.0 
4   29 40 39.72  94 56 38.55  692846.0  3287746.0 

 
BAYPORT SHIP CHANNEL - FLARE 

Plans are currently in preparation for emergency dredging of the Bayport Flare in 
response to Tropical Storm Allison. Updates will be forthcoming.   



 

 

 
GIWW – EROSION PROTECTION 

Kingfisher Marine is placing cellular concrete mats along the embankment of Placement 
Area 36, on the bank of the GIWW. Work barge should be clear of the channel, should 
only require slow passage, no wake. Expected completion 31 July, 2001. 
 

FREEPORT HARBOR - ENTRANCE AND JETTY CHANNELS 
Hopper dredge “Eagle I” (Bean/Stuyvesant) will begin dredging in the harbor July 11, 
2001.  Expected completion is end of August 2001. 
 

GIWW – BRAZOS RIVER FLOODGATES 
J&S Contractors, Inc. will be working on the west floodgates and associated 
mechanical systems, Mondays through Fridays. The floodgates have been removed from 
the recesses and work will be performed on the bank adjacent to the GIWW. Expected 
completion is August 2001. 

 
MOUTH OF THE COLORADO 

Weeks Marine has left the area for approximately two months. 
  

MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT 

The Dredge “Leonard Fisher” (King Fisher) will be operating in the Matagorda Ship 
Channel beginning at Mile Marker 16 and dig outbound. Floating and submerged lines 
will extend to Placement Areas located on the East Bank. Estimated completion is 
September 2001. The Dredge “Tyro, Jr.” is now  offsite. 

 
GULF INTRACOASTAL WATERWAY, TEXAS 

CHANNEL TO VICTORIA 
The Dredge “32” (Mike Hooks, Inc.) will be operating in the Victoria Barge Canal near 
the Missouri-Pacific Railroad Bridge at Mile Marker 29 and dredge outbound.  Floating 
and submerged lines will extend to a Placement Area located on the East Bank.   
Expected completion time is March 2002. 
 

GULF INTRACOASTAL WATERWAY,TEXAS 
TURNSTAKE ISLAND TO SUNDOWN BAY 

The Dredge “J.N. Fisher” (King Fisher) will be operating in the Gulf Intracoastal 
Waterway beginning near Mile Marker 491 near the Victoria Barge Canal Wyes and 
proceed across San Antonio Bay. Floating and submerged discharge lines will extend to 
Placement Areas on East and West banks. Expected completion is October 2001. 
 

CORPUS CHRISTI SHIP CHANNEL, TEXAS 
CORPUS CHRISTI BAY THRU MAIN TURNING BASIN AND RINCON CANAL 
The “Dredge ‘32’” (Mike Hooks) will be operating in Rincon Canal near the Corpus 
Christ Ship Channel Intersection at Mile Marker 18. Floating and submerged lines will 
extend to Placement Areas on East and West Banks. Other floating and submerged lines 
will extend across the Corpus Christi Ship Channel near Mile Marker 18 to Placement 
Areas on the South Bank. Expected completion time is June 2001. The Dredge “Jewel 
II” (Five Star Dredging) is now offsite. 



 

 

 
GULF INTRACOASTAL WATERWAY,TEXAS 

LAGUNA MADRE TO PORT ISABEL  
Dredging is complete, the Dredge “J.N. Fisher” (King Fisher) is now offsite.  
 

BIH – BRAZOS ISLAND HARBOR, TEXAS 
BROWNSVILLE SHIP CHANNEL & PORT ISABEL CHANNEL AND 

TURNING BASIN 
Dredging is complete, the “Dredge ‘32’” (Mike Hooks) is now offsite. 
 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 


	HSC – HOUSTON SHIP CHANNEL
	SIMS BAYOU TO TURNING BASIN & LIGHT DRAFT CHANNEL
	HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU
	HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU
	HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY
	BAYPORT SHIP CHANNEL - FLARE
	GIWW – EROSION PROTECTION
	FREEPORT HARBOR - ENTRANCE AND JETTY CHANNELS
	GIWW – BRAZOS RIVER FLOODGATES
	MOUTH OF THE COLORADO
	GULF INTRACOASTAL WATERWAY, TEXAS
	CHANNEL TO VICTORIA
	GULF INTRACOASTAL WATERWAY,TEXAS
	TURNSTAKE ISLAND TO SUNDOWN BAY
	CORPUS CHRISTI SHIP CHANNEL, TEXAS

